
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE   

(Process No Interview) 

 
CDOT Region 3    PS Construction Management, Inspection & Materials Testing Services 

SH 13 Bridge over Yampa River Project # C 0131-063 (19470)    

PUBLIC NOTICE PHASE  2  Week Ad  December 4th & 11th 2014 

 
FIRST ADVERTISEMENT               12/04/2014 

SECOND ADVERTISEMENT               12/11/2014 

 

SHORT LIST  / FINAL SELECTION  PHASE 

 SUBMIT SOI/WP                    *12/18/2014 

 SHORT LIST PANEL MEETING                         01/13/2015 

 FINAL SELECTION Chief Engineer Approval                01/15/2015  

            NOTIFICATION                                                                             01/16/2015 

 

 

NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE              *01/28/2015  

 AUDIT REQUESTED                             01/28/2015 

 AUDIT COMPLETED                  02/28/2015 

 COST NEGOTIATION MEETING             * T B D 

 

 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL / EXECUTION            *04/01/2015 

 

 

*Activities that involve consultant  


